
Volume 1 Number 17 CITISTAT
DPW-WATER & WASTEWATER

REPORTING PERIOD: January 20, 2001 - February 2, 2001

Bureau Head: AMARJIT SOKHEY Date Appoint: 5/31/00

Division Chief (Engineering) : Jaswant Dhupar (Acting)
Division Chief (Maintenance): Warren Williams (Acting)
Division Chief (Environmental Services): Ralph Cullison
Division Chief (Wastewater Facilities): Robert Mohr (Acting)
Division Chief (Construction Management): Mike Schultz (Acting)
Chief of Fiscal Services: Ben Meli 

 
PERSONNEL FY2001 FY2001 FY2000 ANNUAL BUDGET

BUDGET FILLED BUDGET % Change FY2001 EXP TO DATE %
ADMINISTRATION 26 20 27 -4% ADMINISTRATION $20,084,831 $8,534,786 42%
ENGINEERING 77 69 78 -1% ENGINEERING $4,235,399 $1,843,595 44%
MAINTENANCE 743 628 793 -6% MAINTENANCE $40,640,775 $21,220,368 52%
ENVIRON. SERVICES 428 340 324 32% ENVIRON. SERVICES $35,656,878 $19,309,307 54%
CONSTR. MGMT 52 44 52 0% CONSTR. MGMT* $0 $673,321 0%
W.W. FACILITIES 663 570 713 -7% REVENUE MEAS. $10,524,758 $5,931,790 56%
REVENUE MEAS. 93 75 43 116% W.W. FACILITIES $90,784,697 $51,375,578 57%
METER READERS 66 64 66 0% DEBT SERVICE $25,955,578 $11,309,613 44%
PART TIME 20 TOTAL OPERATING $227,882,917 $120,198,358 53%
LOAN FROM 5 * 100% reimbursement by Capital.
LOAN TO 98

PERSONNEL DATA
2 WEEK PAYROLL PERIOD

12/9-12/22 12/23-1/5 1/6-1/19 1/20-2/2 % CHANGE Average Minimum Maximum Total Periods
OVERTIME (HOURS) 8,973.2    17,188.6     25,289.9    5,621.4       (77.8%) 8,914.1  5,621.4          25,289.9       151,539.7    17

Administration -           3.0             4.1             13.6            231.7% 5.9        -                 13.6              101.0           17
Engineering -           51.0           4.5             -              (100.0%) 12.2      -                 74.0              207.3           17

Maintenance 5,590.8    13,247.0     23,173.5    4,037.6       (82.6%) 6,404.5  4,037.6          23,173.5       108,877.1    17
Environ. Services 769.8       1,231.2       832.0         807.0          (3.0%) 924.9     629.5             1,903.0         15,723.8      17

W.W. Facilities 836.1       1,661.9       871.4         401.7          (53.9%) 925.0     401.7             1,716.5         14,800.2      16
Constr. Mgmt 212.5       48.5           144.7         55.0            (62.0%) 172.3     48.5               317.5            2,928.7        17

Revenue Meas. 1,564.0    946.0         259.7         306.5          18.0% 523.6     77.8               1,564.0         8,901.6        17
UNSCHEDULED LEAVE 278.6       281.4         320.1         429.0          34.0% 475.4     278.6             747.6            6,179.9        13

Administration 1.0           4.0             -             -              - 1.3        -                 6.0                16.5             13
Engineering 4.5           4.0             -             -              - 7.0        -                 21.0              91.5             13

Maintenance 107.3       100.7         133.2         184.2          38.3% 190.0     100.7             307.3            2,469.6        13
Environ. Services 72.0         45.3           48.0           49.4            2.9% 78.8      40.0               126.1            1,024.7        13

W.W. Facilities 81.8         112.4         117.9         157.4          33.5% 167.0     81.8               271.7            2,170.5        13
Constr. Mgmt 2.0           3.0             8.0             1.0              (87.5%) 2.5        -                 8.0                32.0             13

Revenue Meas. 10.0         12.0           13.0           37.0            184.6% 28.9      10.0               59.0              375.1           13
"A" TIME(MAN-DAYS) 491          321            345            367             6.5% 514.8     321                746               7,723           15

Administration -           -             -             -              - -        -                 -                -               15
Engineering 10            8                9                10               11.1% 4.0        -                 10                 61                15

Maintenance 222          150            142            168             18.3% 245.6     142                429               3,684           15
Environ. Services 69            40              48              42               (11.6%) 65.8      40                  105               987              15

W.W. Facilities 172          123            144            145             0.7% 179.6     123                226               2,695           15
Constr. Mgmt -           -             -             -              - -        -                 -                -               15

Revenue Meas. 18            -             2                2                 - 19.8      -                 43                 298              15
LIGHT DUTY (MAN-DAYS) 182          153            165            177             7.6% 220.7     153                495               2,870           13

Administration -           -             -             -              - -        -                 -                -               13
Engineering -           -             -             -              - -        -                 -                -               13

Maintenance 103          86              86              85               (1.2%) 118.3     81                  237               1,538           13
Environ. Services 10            8                9                10               11.1% 15.4      -                 62                 200              13

W.W. Facilities 69            59              70              82               18.0% 84.7      53                  176               1,102           13
Constr. Mgmt -           -             -             -              - -        -                 -                -               13

Revenue Meas. -           -             -             -              - 2.3        -                 20                 30                13

YEAR-TO-DATE
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Volume 1 Number 17 DPW - WATER & WASTEWATER
BUREAU OF WATER AND WASTEWATER

Employee Absentee Worksheet

REPORTING PERIOD: January 20, 2001 - February 2, 2001

FULL-TIME 
PERM. 

EMPLOYEES

REQUIRED 
WORKDAYS

PRE-APP SICK
NON-

SCHED 
SICK

SICK 
BANK

SICK X
X-TIME 
(UNAP-

PROVED)

ACCIDENT 
TIME

PERMISS. VACATION
PERSONAL 

LEAVE
COMP TIME

FAMILY 
LEAVE

X-
PERMIS

S 
TOTAL

Administration 20 200                   0.0 0.0 0.0 0.0 0.0 0.0 1.5 4.5 0.5 2.0 0.0 0.0 8.5             
Engineering 69 690                   12.5 0.0 0.0 0.0 0.0 10.0 8.0 51.5 5.5 0.0 0.0 0.0 87.5           

Maintenance 628 6,280                81.0 136.4 11.0 5.0 42.8 168.0 37.0 306.1 47.8 67.8 5.0 105.0 1,012.9      
Environ. Services 340 3,400                41.5 49.4 0.0 0.0 0.0 42.0 33.5 144.3 34.0 41.0 18.0 17.5 421.2         

W.W. Facilities 575 5,750                43.4 133.6 0.0 18.0 5.8 145.0 44.5 317.5 45.5 11.8 13.6 10.5 789.2         
Constr. Mgmt. 47 470                   13.0 1.0 0.0 0.0 0.0 0.0 3.0 17.0 5.0 11.0 0.0 5.0 55.0           

Revenue Meas. 139 1,390                56.0 31.0 10.0 0.0 6.0 2.0 10.0 82.5 18.0 2.0 0.0 22.0 239.5         
SUB-TOTAL 1818 18,180              247.4 351.4 21.0 23.0 54.6 367.0 137.5 923.4 156.3 135.6 36.6 160.0 2,613.8      

Temporary Employees 20 181                   0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.0 5.0             
TOTALS 1838 18,361              247.4 351.4 21.0 23.0 54.6 367.0 137.5 923.4 156.3 135.6 36.6 165.0 2,618.8      

REPORTING PERIOD: January 6, 2001 - January 19, 2001
FULL-TIME 

PERM. 
EMPLOYEES

 REQUIRED 
WORKDAYS 

PRE-APP SICK
NON-

SCHED 
SICK

SICK 
BANK

SICK X
X-TIME 
(UNAP-

PROVED)

ACCIDENT 
TIME

PERMISS. VACATION
PERSONAL 

LEAVE
COMP TIME

FAMILY 
LEAVE

X-
PERMIS

S 
 TOTAL 

Administration 20 180                   0.0 0.0 0.0 0.0 0.0 0.0 1.0 5.0 0.0 1.0 0.0 0.0 7.0             
Engineering 69 621                   7.5 0.0 0.0 0.0 0.0 9.0 1.0 20.8 4.5 0.0 0.0 0.0 42.8           

Maintenance 625 5,625                55.0 115.2 7.0 3.0 17.0 142.0 25.0 169.6 34.0 29.0 4.0 105.5 706.3         
Environ. Services 343 3,087                45.0 25.0 0.0 2.5 20.5 47.5 22.0 145.7 20.5 31.1 7.0 6.0 372.8         

W.W. Facilities 574 5,166                66.2 103.9 2.0 9.0 5.0 144.0 60.7 170.3 30.5 20.4 3.0 29.0 644.0         
Constr. Mgmt. 48 432                   14.5 3.0 0.0 0.0 5.0 0.0 3.0 13.0 2.0 4.0 0.0 1.0 45.5           

Revenue Meas. 139 1,251                27.0 13.0 5.0 0.0 0.0 2.0 3.0 68.0 7.0 1.5 0.0 23.0 149.5         
SUB-TOTAL 1818 16,362              215.2 260.1 14.0 14.5 47.5 344.5 115.7 592.4 98.5 87.0 14.0 164.5 1,967.9      

Temporary Employees 17 144                   0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 15.0 15.0           
TOTALS 1835 16,506              215.2 260.1 14.0 14.5 47.5 344.5 115.7 592.4 98.5 87.0 14.0 179.5 1,982.9      

Change from Last Period

EMPLOYEES
REQUIRED WORK-

DAYS

SCHEDULED 

SICK

UNSCHEDUL

ED SICK
SICK BANK SICK X X 

UNAPPROVED

ACCIDENT 

TIME

PERMISSION 

LEAVE
VACATION

PERSONAL 

LEAVE
COMP TIME

FAMILY 

LEAVE

X w/ 
PERMISSI

ON
TOTALS

Administration - 11.1% - - - - - - 50.0% (10.0%) 100.0% - - 21.4%
Engineering - 11.1% 66.7% - - - - 11.1% 700.0% 147.6% 22.2% - - - 104.4%

Maintenance 0.5% 11.6% 47.3% 18.4% 57.1% 66.7% 151.8% 18.3% 48.0% 80.5% 40.6% 133.8% 25.0% (0.5%) 43.4%
Environ. Services (0.9%) 10.1% (7.8%) 97.6% - (100.0%) (100.0%) (11.6%) 52.3% (1.0%) 65.9% 31.8% 157.1% 191.7% 13.0%

W.W. Facilities 0.2% 11.3% (34.4%) 28.6% (100.0%) 100.0% 16.0% 0.7% (26.7%) 86.4% 49.2% (42.2%) 353.3% (63.8%) 22.5%
Constr. Mgmt. (2.1%) 8.8% (10.3%) (66.7%) - - (100.0%) - - 30.8% 150.0% 175.0% - 400.0% 20.9%

Revenue Meas. - 11.1% 107.4% 138.5% 100.0% - - 233.3% 21.3% 157.1% 33.3% - (4.3%) 60.2%
SUB-TOTAL - 11.1% 15.0% 35.1% 50.0% 58.6% 14.9% 6.5% 18.8% 55.9% 58.7% 55.9% 161.4% (2.7%) 32.8%

Temporary Employees 17.6% 25.7% - - - - - - - - - - - (66.7%) (66.7%)
TOTALS 0.2% 11.2% 15.0% 35.1% 50.0% 58.6% 14.9% 6.5% 18.8% 55.9% 58.7% 55.9% 161.4% (8.1%) 32.1%
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Volume 1 Number 17 DPW - WATER & WASTEWATER

CITISTAT

REPORTING PERIOD: January 20, 2001 - February 2, 2001

MAINTENANCE WORK ORDERS

2 WEEK REPORTING YEAR-TO-DATE

12/9-12/22 12/23-1/5 1/6-1/19 1/20-2/2 % CHANGE Average Minimum Maximum Total Periods
PRIOR BACKLOG 57,054 57,399 52,586 52,470 -0.2% 52,286 31,750 68,662 888,855 17

CREATED 4,439 5,681 4,775 4,824 1.0% 5,467 2,872 24,505 92,941 17
ABATED 3,599 10,494 4,891 10,045 105.4% 6,782 3,021 16,612 115,298 17

CURRENT BKLOG. 57,399 52,586 52,470 47,249 -10.0% 50,957 32,020 68,213 866,274 17
ABATE DAYS (ALL) 28.05 238.5 36.5 191.98 426.0% 398 28 1,291 6,770 17

ABATE DAYS (NEW) 1.9 2.1 2.1 3.0 47.1% 2.8 1.9 4.4 36.0 13
* (ABATE DAYS (ALL) = ABATE DATE - CREATE DATE FOR ALL WATER MAINT.,SEWER MAINT , SW MAINT. WORK ORDERS ABATED IN PERIOD)

* (ABATE DAYS (NEW) = ABATE TIME FOR WORK ORDERS ABATED AND CREATED IN THIS PERIOD

BILLING STATISTICSBILLING STATISTICSBILLING STATISTICSBILLING STATISTICS

12/9-12/22 12/23-1/5 1/6-1/19 1/20-2/2 % CHANGE Average Minimum Maximum Total Periods
Space Pipes 71 161 163 120 -26.4% 126            42           341          1,633         13

Total Accounts (*) 428,997 429,411 429,411 429,411 0.0% 428,840     428,439  429,411   7,290,285 17
# Delinquencies (*) NA 8,846 8,846 8,846 NA 7,063         6,070      8,846       98,888      14

# bills mailed 89,191 85,545 52,146 83,410 60.0% 63,303       36,882    89,191     1,076,156 17
# shut-off notices NA n/a n/a n/a NA 6,162         403         15,359     67,785      11

# of shut-offs 2 113 121 195 61.2% 27              -          195          455            17
# estimated bills (*) 16,685 16,119 16,119 16,119 0.0% 16,872       16,119    17,381     286,819    17

New water service requests 1,688 1,648 1,618 1,587 -1.9% 1,658         1,587      1,750       8,291         5
# of turn off notices(**) 1,950 1,440 956 733 -23.3% 1,292         503         2,172       7,754         6

# of delinquent notices(**) 9,405 7,895 4,774 4,420 -7.4% 6,201         3,134      9,405       37,203      6
* quarterly

OPERATING STATISTICS
ANNUAL 1QTR 2 QTR 3 QTR 4 QTR

FY 1999 FY 2000 % CHANGE FY 2001 FY 2001 FY 2001 FY2001
WATER PRODUCTION(mcf) 13,199 12,371 -6.3% 3,263.3 0 0 0
WATER CONSUMPTION(mcf) 10,011 10,160 1.5% 2,603.4 0 0 0
UNACCOUNTED WATER(mcf) 3,188 2,211 -30.6% 659.9 0 0 0
UNACCOUNTED WATER(%) 24.2% 17.9% -26.0% 20.2% 0.00% 0.00% 0.00%

WATER MAIN - Cleaning and Lining (miles) 6.9 7.0 2.2% 9.2 0 0 0
WATER MAIN - Cleaning and Lining ($) 1,740,370$ 1,579,119$   -9.3% ######### 0 0 0
Sewer Collection System - Rehab or Replace ($) 3,910,909$ 2,055,981$   -47.4% 633,559$   0 0 0

YEAR-TO-DATE

**Because of the Water Turnoff Program that is to be implemented on December 4, we changed the way we notify customers that they are delinquent.  Prior to 
November 16, the delinquent notice and the turnoff notice were the same.  After November 16, a delinquent notice is sent unless the account owes more that $500 and is 
two quarters in arrears.  In the latter case, a turnoff notice is sent.
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Volume 1 Number 17 DPW - WATER & WASTEWATER

CITISTAT

REPORTING PERIOD: January 20, 2001 - February 2, 2001

MAINTENANCE WORK ORDERS - break down by unit

2 WEEK REPORTING YEAR-TO-DATE
12/9-12/22 12/23-1/5 1/6-1/19 1/20-2/2 % CHANGE Average Minimum Maximum Total Periods

PRIOR BACKLOG 57,054 57,399 52,586 52,470 -0.2% 52,299      32,020      68,662       889,075          17        
Meter Shop 38,020 38,657 39,074 38,564 -1.3% 31,153      13,647      41,732       529,597          17        

Billing Request 1,389 1,007 1,045 1,087 4.0% 1,429        1,007        2,081         24,296            17        
Water Maintenance 12,572 12,610 8,438 8,831 4.7% 13,269      8,438        17,475       225,572          17        
Sewer Maintenance 2,894 2,908 2,015 1,967 -2.4% 3,455        1,967        4,114         58,737            17        

Storm Water Maintenance 2,179 2,217 2,014 2,021 0.3% 2,972        2,014        4,161         50,525            17        

CREATED 4,439 5,681 4,775 4,824 1.0% 5,467        2,872        24,505       92,941            17        
Meter Shop 1,833 1,619 1,101 1,158 5.2% 2,500        852           21,420       42,493            17        

Billing Request 731 735 944 953 1.0% 1,056        609           1,437         17,953            17        
Water Maintenance 1,241 2,709 2,058 1,781 -13.5% 1,242        882           2,709         21,113            17        
Sewer Maintenance 551 557 591 859 45.3% 556           392           859            9,448              17        

Storm Water Maintenance 83 61 81 73 -9.9% 114           61             171            1,933              17        

ABATED 3,599 10,494 4,891 10,045 105.4% 6,782        3,021        16,612       115,298          17        
Meter Shop 1,180 1,185 1,582 1,290 -18.5% 2,764        591           10,513       46,994            17        

Billing Request 1,114 697 903 988 9.4% 1,064        680           1,954         18,093            17        
Water Maintenance 722 6,898 1,695 4,776 181.8% 1,931        706           6,898         32,831            17        
Sewer Maintenance 537 1,450 637 1,590 149.6% 713           360           1,590         12,115            17        

Storm Water Maintenance 46 264 74 1,401 1793.2% 298           15             1,401         5,065              17        

CURRENT BACKLOG 57,399 52,586 52,470 47,249 -10.0% 50,957      32,020      68,213       866,274          17        
Meter Shop 38,657 39,074 38,564 38,415 -0.4% 30,867      13,647      41,413       524,737          17        

Billing Request 1,007 1,045 1,087 1,052 -3.2% 1,421        1,007        2,081         24,158            17        
Water Maintenance 12,610 8,438 8,831 5,851 -33.7% 12,572      5,851        17,335       213,718          17        
Sewer Maintenance 2,908 2,015 1,967 1,238 -37.1% 3,298        1,238        4,114         56,067            17        

Storm Water Maintenance 2,217 2,014 2,021 693 -65.7% 2,788        693           4,167         47,395            17        

AVG. ABATE DAYS(all) 28.1 238.5 36.5 192.0 426.0% 398.2        28.1          1,290.7      6,769.8           17
Water Maintenance 16.2 281.3 12.9 219.6 1603.8% 336.4        12.9          1,421.5      5,718.3           17
Sewer Maintenance 15.4 278.7 16.7 197.6 1087.0% 107.2        15.4          403.7         1,822.6           17

Storm Water Maintenance 53.1 254.6 71.4 319.6 347.8% 348.2        53.1          1,514.4      5,919.6           17
AVG. ABATE DAYS(new) 1.9 2.1 2.1 3.0 47.1% 2.8            1.9            4.4             36.0                13

Water Maintenance 0.9 1.8 1.3 3.1 132.6% 1.7            0.9            3.1             21.6                13
Sewer Maintenance 0.6 0.9 1.0 2.1 120.6% 0.7            0.2            2.1             8.6                  13

Storm Water Maintenance 2.8 0.0 0.3 0.3 10.0% 1.7            -            7.4             21.5                13

* (AVG ABATE TIME (all) = ABATE DATE - CREATE DATE FOR WATER MAINT.,SEWER MAINT , SW MAINT. WORK ORDERS ABATED IN PERIOD)

* (AVG ABATE TIME (new) = ABATE TIME FOR WORK ORDERS CREATED AND ABATED IN THIS PERIOD

Meter Shop Work Order Codes: 11,21,22,23,25,33,37,38,39

Billing Request Work Order Codes: 1-9

Water Maintenance Work Order Codes: 10,12,13,14,15,16,17,18,19,20,24,26,27,28,29,30,31,34,35,36

Sewer Maintenance Work Order Codes: 40-69

Storm Water Maintenance Work Order Codes: 70-79
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Volume 1 Number 17 DPW - WATER & WASTEWATER
BUREAU OF WATER AND WASTEWATER

Meter Reader Performance Worksheet

REPORTING PERIOD: January 20, 2001 - February 2, 2001

SUPERVISOR

FULL 
STAFFING 
REQUIRE-

MENTS

FILLED 
POSITIONS

REQUIRED 
WORKDAYS

LOST WORK-
DAYS

OVERTIME
TOTAL 

ACCOUNTS

# OF 
ACCOUNTS 

READ
% COMPLETE

Average 
Daily 

Readings

Sector 1 (in-house meters) Polek, M. 2 2 20 0 -                 30,949 3,438 11.1% 172
Sector 2 Williams, D. 10 10 100 1 -                 97,494 18,238 18.7% 184
Sector 4 Edwards, J. 10 10 100 4 -                 95,530 19,909 20.8% 207
Sector 6 Johnson, R. 10 9 90 2 -                 90,368 14,165 15.7% 161
Sector 8 Hall, W. 10 9 90 2 -                 97,892 12,632 12.9% 144

Sector 9 (Commercial) Williams, D. 4 4 40 0 -                 11,238 1,724 15.3% 43
TOTALS 46 44 440 9 -                 423,471 70,106 16.6% 163

Note:  # of Accounts Read and % Complete are based on current two week period only.

METER READING - DAILY AVERAGES

2 WEEK PAYROLL PERIOD
SUPERVISOR 12/9-12/22 12/23-1/05 1/06-1/19 1/20-2/2 % CHANGE Average Minimum Maximum Total Periods

Sector 1 (in-house meters) Polek, M. 35 0 230 172 -25.1% 136.8 0 273 958           7
Sector 2 Williams, D. 191 272 169 184 8.8% 196.1 169 272 1,372        7
Sector 4 Edwards, J. 310 201 166 207 24.8% 220.1 166 310 1,541        7
Sector 6 Johnson, R. 184 155 149 161 8.3% 165.9 149 184 1,161        7
Sector 8 Hall, W. 171 191 148 144 -3.1% 177.5 144 226 1,243        7

Sector 9 (Commercial) Williams, D. 45 31 35 43 22.9% 41.4 31 60 290           7
TOTALS Averages 183 137 135 163 20.3% 163.7 135 199 1,146        7

YEAR-TO-DATE
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Volume 1 Number 17 Bureau of Water and Wastewater
Project Status Worksheet

Design

Reporting Period - January 20, 2001 through February 2, 2001

Contract 
No Description

Schedule 
Status % Location BD No

Original Award 
Amount

# of 
EWOs EWOs Cost ($) EWO % Paid to Date $ Consultant's Name

City Project 
Manager

Notice To 
Proceed

Contract 
Duration 

Days
Projected 

Completion

PROJ 618 COMPREHENSIVE WW FAC. MASTER PLN - PROJ 618 77 8201 Eastern Blvd. 97570 $2,818,982.00 0 $0 0.00% $1,681,724 WHITMAN REQUARDT & ASSOC. 1 4/16/1997 911 8/25/2001

PROJ 635 HERRING RUN SEWERSHED - PROJ. 635 88 Herring Run 96511 $1,693,219.52 0 $0 0.00% $1,428,640 GEORGE, MILES & BUHR 2 8/7/1996 1825 8/29/2001

PROJ 639 PROJ NO. 639 - JONES FALLS SEWERSHED 87 Jones Falls 97516 $2,011,340.00 0 $0 0.00% $1,801,230 RUMMEL, KLEPPER & KAHL 2 9/4/1996 1825 9/20/2001

PROJ 658 COMP. PLAN FOR WATER FACILITIES, PROJ. 658 89 Other Water Contracts
96620 
99658 $3,516,493.00 1 $734,534 20.89% $4,095,122 RUMMEL, KLEPPER & KAHL, MONTGOMERY WATSON J. V.3 5/22/1996 1080 6/30/2001

PROJ 676 GIS - INFRASTRUCTURE MAINT. MGMT. SYS - PROJ. 676 93 Baltimore 97530 $514,670.21 3 $1,852,437 359.93% $2,264,448 UTILITY MANAGEMENT & ENGINEERING 4 10/30/1996 1825 6/1/2001

PROJ 779 PROJ 779 - PATTERSON PARK BOAT LAKE IMPROVEMENTS 93 Other 99779 $173,202.00 1 $9,520 5.50% $179,605 KCI TECHNOLOGIES 6 12/23/1998 365 5/17/2001

PROJ 832 MANAGEMENT OF GIS EXPANSION 27 Baltimore 00632 $1,999,998.05 0 $0 0.00% $183,086 JOHNSON, MIRMIRAN & THOMPSON 4 6/29/2000 730 7/11/2002

SC 6521 ROADS AND STORM DRAINS 52 8201 Eastern Blvd.
96521 
00521 $436,590.58 1 $140,014 32.07% $559,952 ICOT, INC. 7 12/4/1996 672 12/12/2001

SC 758
LOW LEVEL SEWER FACILITIES IMPROVEMENTS AT 
PWWTP 30 3501 Asiatic Avenue 99525 $509,969.41 0 $0 0.00% $267,394 JOHNSON, MIRMIRAN & THOMPSON 8 9/29/1999 270 8/8/2001

SC 760 IMPROVEMENTS TO WESTERN RUN INTERCEPTOR 33 Western Run 99560 $568,045.00 0 $0 0.00% $248,391 REIMER MUEGGE & ASSOC 2 8/25/1999 548 2/1/2002

SC 761 REHAB OF HERRING RUN INTERCEPTOR 32 Herring Run 99561 $593,814.14 0 $0 0.00% $252,551 URS GREINER 2 10/20/1999 848 8/31/2002

SC 762 CHLOR/DECHLOR CONTROL SYSTEMS 28 3501 Asiatic Avenue 99524 $349,885.00 0 $0 0.00% $136,524 SIDHU ASSOCIATES 5 11/10/1999 365 10/12/2001

SC 763 LAB & MAINT. SHOP IMPROVEMENTS 33 3501 Asiatic Avenue 99586 $534,503.83 0 $0 0.00% $40,778 CENTURY ENGINEERING 13 9/29/1999 365 9/25/2001

SC 764 HAWKINS POINT SEWERAGE STUDY 12 Hawkins Point 00564 $299,275.00 0 $0 0.00% $80,320 DEWBERRY & DAVIS 2 10/27/1999 456 3/9/2002

SC 766 BIDDISON RUN INTERCEPTOR REHAB 32 Biddison Ave. 00576 $330,883.00 0 $0 0.00% $95,558 TRANSVIRON 2 3/31/2000 548 2/6/2002

SC 8508 GWYNNS RUN HIGH LEVEL SEWERSHED 48 Gwynns Run 98508 $1,083,919.65 0 $0 0.00% $318,252 HYDER CONSULTING, INC. 2 8/5/1998 1825 9/2/2003

SC 8509 GWYNNS FALLS SEWERSHED 48 Gwynns Falls 98509 $1,664,962.90 0 $0 0.00% $1,430,364 URS GREINER 2 8/5/1998 1825 9/2/2003

SC 8510 JONES FALL FORCE MAIN/PRESSURE SEWER 78 Jones Falls 98510 $399,989.71 0 $0 0.00% $374,372 PURDUM & JESCHKE 2 7/21/1998 365 4/13/2001

SC 8519 SOUTHWEST DIVERSION PRESSURE SEWER STUDY 78 Southwest 98519 $499,982.78 0 $0 0.00% $467,531 JOHNSON, MIRMIRAN & THOMPSON 2 8/11/1998 240 4/13/2001

SC 8524 CHLOR/DECHLOR FACILITY IMPROVEMENTS 70 3501 Asiatic Avenue 98524 $225,891.00 0 $0 0.00% $225,861 GLYNDON ENGINEERING TECHNOLOGY 5 5/21/1998 365 5/15/2001

SC 8543 COMBINED SEWER MANAGEMENT 80 Sewer Sheds 98543 $553,876.00 0 $0 0.00% $513,032 KCI TECHNOLOGIES 2 9/16/1998 548 5/3/2001

SC 8545 TRUCK SCALES AND SEPTAGE STATION 44 3501 Asiatic Avenue 98545 $139,577.00 0 $0 0.00% $83,345 DEWBERRY & DAVIS 7 7/29/1998 300 7/12/2001

SC 8551 LIQUID OXYGEN PLANT IMPROVEMENTS 37 3501 Asiatic Avenue 98551 $349,997.69 0 $0 0.00% $332,594 GLYNDON ENGINEERING TECHNOLOGY 8 6/24/1998 365 8/17/2001

SC 9555 ELECTRICAL DISTRIBUTION IMPROVEMENTS 59 8201 Eastern Blvd. 99555 $395,126.89 0 $0 0.00% $324,872 GLYNDON ENGINEERING TECHNOLOGY 5 5/26/1999 365 6/24/2001

SC 9573 LABORATORY AIR HANDLING IMPROVEMENTS 70 8201 Eastern Blvd. 99573 $174,263.00 0 $0 0.00% $161,121 SIDHU ASSOCIATES 8 11/18/1998 365 5/15/2001

WC 1070 LOCH RAVEN DAM REHAB 99 9800 Loch Raven Drive
20104  
00649 $847,536.00 3 $1,213,729 143.21% $2,003,949 GANNETT FLEMING, INC. 9 1/1/1992 905 7/29/2001

WC 1111 MONTEBELLO FILTRATION IMPROVEMENTS 20 3901 Hillen Road 99312 $3,460,612.00 0 $0 0.00% $631,420 RUMMEL, KLEPPER & KAHL 3 10/20/1999 730 9/14/2002

WC 1112
SUPERVISORY CONTROL AND DATA ACQUISITION SYSTEM 
FOR WATER FACILITIES 40

3001 East Drive-Druid Hill 
Park 99602 $1,499,415.00 0 $0 0.00% $261,320 METCALF & EDDY 5 1/5/2000 536 1/5/2002

WC 664 54" NORTHWEST TRANSMISSION MAIN INSPECTION 78 NORTHWEST 97661 $212,329.00 0 $0 0.00% $170,773 RUMMEL, KLEPPER & KAHL 10 10/29/1997 365 4/13/2001

WC 7607 TELEMETRY, CONTROL & INSTRUMENTATION PHASE II 60
3001 East Drive-Druid Hill 
Park 97607 $640,090.00 0 $0 0.00% $639,483 SIDHU ASSOCIATES 5 11/20/1996 540 9/10/2001

WC 7611 HILLEN/ASHBURTON 64" BYPASS MAIN 99
3001 East Drive-Druid Hill 
Park 95610 $0.00 0 $0 0.00% $1,137,874

WHITMAN REQUARDT & ASSOC. (UNDER 
WC 5610) 3 9/20/1995 660 3/15/2001

WC 8084 MONTEBELLO LAB BUILDING 5 3901 Hillen Road 98084 $998,674.00 0 $0 0.00% $168,216 BECK, POWELL & PARSONS 11 4/9/1998 218 9/2/2001

WC 8609 48 INCH CATONSVILLE TRANSMISSION MAIN 37 Catonsville 98609 $314,840.00 0 $0 0.00% $211,763 RIEMER, MUEGGE & ASSOCIATES 12 8/5/1998 365 9/26/2001

WC 8612 MONTEBELLO RESIDUAL DISPOSAL FACILITY 11 3901 Hillen Road 98612 $326,115.00 0 $0 0.00% $260,614 WHITMAN REQUARDT & ASSOC. 9 5/3/1999 720 6/23/2002

WC 8613 MONTEBELLO MAINTENANCE SHOP & STORAGE 61 3901 Hillen Road 98613 $544,044.00 0 $0 0.00% $97,587 BUCHART-HORN 11 9/9/1998 773 12/9/2001

WC 8652 ASHBURTON FILTRATION PLANT RENOVATION 50
3001 East Drive-Druid Hill 
Park 98652 $2,071,789.00 1 $0 0.00% $1,138,126 GEORGE, MILES & BUHR 9 7/23/1998 1095 8/8/2002

WC 9113 CATHODIC PROTECTION ENGINEERING 58 Baltimore
99613 
00613 $659,999.69 1 $225,200 34.12% $564,762 RUSSELL CORROSION CONSULTANTS 12 5/24/1995 1095 2/2/2002

Count:  37 $33,413,901.05 $4,175,434 16.10% $24,832,555
TOTAL TOTAL AVG TOTAL

There are 77 ongoing tasks under On-Call Agreements varying in fee from $4,643 to $240,104.
These are listed separately.
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Volume 1 Number  17
BUREAU OF WATER AND WASTEWATER

PROJECT STATUS WORKSHEETS

                                                                                  REPORTING PERIOD: JANUARY 6, 2001  THROUGH JANUARY 19, 2001                                                        REPORTING PERIOD: JANUARY 20, 2001 THROUGH FEBRUARY 2, 2001

Contract Project Description

Schedule 
Status 
Days Contract Amount Contractor's Name Engineer's Name Project Manager EWOs EWOs ($) EWOs (%) Project Location Street Address

SC 7522 OXYGEN REACTOR RENOVATIONS AT PATAPSCO 0 $17,272,000.00 WM SCHLOSSER Johnson, Mirmiran & Thompson James Sapia 2 $5,067.36 0.03% 3501 Asiatic Ave.

SC 8511R SLUDGE DEWATERING FACILITIES AT BACK RIVER 0 $15,630,000.00 WHITING-TURNER Gannett Fleming, Inc. (Baltimore) Jack Natale 0 $0.00 0.00% 8201 Eastern Ave.

WC 5608
ASHBURTON FILT PLANT-REHAB OF 
SEDIMENTATION BASINS 0 $8,250,895.00 CIANBRO CORPORATION George, Miles and Buhr Pete Rock 8 $83,676.98 1.01% 3001 Druid Park Dr.

SC 7515 SLUDGE PROCESSING FACILITIES AT PATAPSCO 0 $6,373,000.00 WHITING-TURNER KCI Technologies, Inc. James Sapia 1 $42,434.35 0.67% 3501 Asiatic Ave.

WC 6669 REHABILITATION OF THE PRETTYBOY DAM 0 $4,191,675.00 CIANBRO CORPORATION Rummel, Klepper & Kahl Ron Hayes 4 $28,414.06 0.68% 18514 Prettyboy Dam Rd.

SC 7508 REHABILITATION JONES FALLS PUMPING STATION 39 $3,845,000.00 WHITING-TURNER C. C. Johnson & Malholtra Mary E. McMenamen 6 $44,862.17 1.17% 3400 Ash St.

WC 1109 GUILFORD INFRASTRUCTURE REHABILITATION 0 $3,476,469.45 SPINIELLO CONSTRUCTION City Utility Engineering Tom Pompa 9 $60,732.55 1.75% 3900 St. Paul St.

WC 1083 GUILFORD PUMPING STATION -137 $3,440,017.00 NEKOOSA CONTRACTING CORP.Buchart Horn, Inc. Ron Hayes 28 $523,588.83 15.22% 4428 Underwood Rd.

WC 1115
ASHBURTON WASHWATER LAKE 
REMOVAL/DISPOSAL OF SOLIDS 0 $3,255,360.00 CORMAN CONSTRUCTION

Whitman, Requart and 
Associates, LLP Ron Hayes 1 $2,650,000.00 81.40% 3051 Liberty Heights Ave.

SC 8338 REHABILITATION DUNDALK PUMPING STATION -129 $2,816,700.00 CIANBRO CORPORATION C. C. Johnson & Malholtra Tom Fitzpatrick 1 $123,353.01 4.38% 2201 Broening Hwy.

WC 6618R
MONTEBELLO RAW WATER DISTRIBUTION CTR 
REHABILITATION 0 $2,778,055.00 POOLE & KENT CO.

Whitman, Requart and 
Associates, LLP Pete Rock 3 $75,132.00 2.70% 3901 Hillen Rd.

WC 6615 CROMWELL PUMPING STATION 0 $2,481,000.00 WHITING-TURNER Buchart Horn, Inc. Ron Hayes 4 $36,102.63 1.46% 2056 Cromwell Bridge Rd.

SC 765
SEWER AND DRAIN REPAIRS VARIOUS 
LOCATIONS 0 $2,229,700.00 R&F CONTRACTING City Utility Engineering Tom Pompa 18 $98,909.50 4.44% 600 Block S. Underwood Road

WC 1114 URGENT NEED-INFRA/REHAB 0 $1,657,723.00 SPINIELLO CONSTRUCTION City Utility Engineering Tom Pompa 1 $723.59 0.04% Martin Luther King and Linwood

SW 95351
LEACHATE POND RECONSTRUCTION 
QUARANTINE RD. LANDFILL 0 $1,519,872.00 V&S CONTRACTORS Salut Tom Fitzpatrick 4 $7,907.03 0.52%  6100 Quarantine Road

SC 9539 REHABILITATION BROOKLYN PUMPING STATION 15 $1,153,795.00 SHANEY CONSTRUCTION CO.C. C. Johnson & Malholtra Tom Pompa 7 $13,700.22 1.19% 3300 S. Hanover St.

WC 8660 ASHBURTON POWER IMPROVEMENTS 0 $973,862.50 ENTERPRISE ELECTRIC CO. Sidhu Associate, Inc. Pete Rock 0 $0.00 0.00% 3001 Druid Park Dr.

SC 8001RR LINING SEWERS AND DRAINS VIA C.I.P. PIPE 0 $780,850.00 SPINIELLO CONSTRUCTION City Utility Engineering Tom Fitzpatrick 0 $0.00 0.00%

SC 8528 SEWAGE AND SLUDGE METERING 0 $451,000.00 CORMAN CONSTRUCTION Transviron Tom Fitzpatrick 0 $0.00 0.00%
5001 W. Northern Pwy, 6898 Perring Pwy, 
3300 Block Dukeland St.

Note:
WC 5610 Conditional Acceptance granted January 12, 2001(Dropped from list).
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